

Operations Audit Plan and Schedule

Prepared by: Tendai A.F. Katiyo

Prepared for: Rawplast Investments Pvt. Ltd.

Date: 18 Aug 2026

Executive summary

- Purpose: Identify operational gaps and quick wins across four sites (Msasa HQ, Southerton, Harare CBD, Bulawayo), focusing on production performance, safety, quality and order fulfilment.
- Ask: access to records, short staff interviews, and permission to photograph shop floors for evidence.
- Approach: staged multi-week assessment focused on production first, followed by targeted deep-dive costing.

Scope

- Sites: Msasa HQ (production + sales), Southerton (production), Harare CBD (sales), Bulawayo (sales — different market).
- Departments: Production, Planning, Despatch/Receiving, Sales/order capture, and related admin.

Schedule

Start date: 24 August 2026

Phase	Activities
Week 1–2 (Msasa HQ)	Deep production focus; shift observations (day/night); maintenance records; production planning; despatch.
Week 3 (Southerton)	Production evaluation; capacity & SOP alignment with HQ; minimal sales shop pre-opening checks.
Week 4 (Bulawayo + Harare CBD)	Bulawayo + Harare CBD site assessments. Evaluation of walk-in shops operations
Week 5	Consolidation; draft consolidated report; prioritise findings.
Week 6	Deep-dive costing and implementation-ready plans for priority items.

Deliverables & timelines

Deliverable	Timeline / Notes
Per-site short report	Within 48 hours after conclusion of site visit — 2–4 pages with top 5 findings, recommended owners, estimated effort.
Consolidated report	Within 5 working days after final site visit — prioritised action plan with estimated costs/time for implementation.

Resource & access requests

- Permission to photograph and interview staff for audit evidence.

Success criteria

- Top 5 actionable improvements per site with owners and target dates.
- Prioritised implementation plan with rough cost estimates for approval.

Signature

- Prepared and to be executed by: Tendai A.F. Katiyo