

Operations Audit — Director Submission

set main-font: "Times New Roman";

Tendai A.F. Katiyo · 2026-08-18

Executive summary

Objective: Assess operational performance across four locations (Msasa HQ — production + sales, Southerton — production, Harare CBD — sales, Bulawayo — sales) to identify gaps and opportunities for operational improvement.

Outcome requested from director: access to records, staff time for interviews, and permission to photograph and interview staff as required for evidence capture.

Suggested approach: a staged multi-week programme (recommended 5–6 weeks) prioritising production assessment, followed by deep-dive costing and implementation planning where required.

Scope

- Sites: Msasa HQ (production plant + sales), Southerton (production plant; sales shop low priority), Harare CBD (sales only), Bulawayo (sales only).
- Departments: Production, Production Planning, Despatch/Purchasing/Receiving, Sales/Order Capture, HR/Admin processes related to operations.

Schedule (what happens when)

```
table(columns: 2, grid: true) { row(cell("Phase"), cell("Activities")) row(cell("Week 1–2 (Msasa HQ)", cell("Deep production focus; shift observations (day/night); maintenance records; production planning; despatch; retail order capture.)) row(cell("Week 3 (Southerton)", cell("Production evaluation; capacity and SOP alignment with HQ; minimal sales shop pre-opening checks only if directed.)) row(cell("Week 4 (Bulawayo)", cell("One full work week dedicated to Bulawayo (different market): sales operations; custom-order processing; local supplier checks.)) row(cell("Week 5"), cell("Consolidation; draft consolidated report; prioritise findings.)) row(cell("Week 6 (optional)", cell("Deep-dive costing and implementation-ready plans for priority items.)) }
```

Deliverables & timelines

```
table(columns: 2, grid: true) { row(cell("Deliverable"), cell("Timeline / Notes")) row(cell("Per-site short report"), cell("Within 48 hours after site visit — 2–4 pages with top 5 findings, recommended owners, estimated effort.)) row(cell("Consolidated report"), cell("Within 5 working days after final site visit — prioritised action plan with estimated costs/time for implementation.)) row(cell("Director slide deck"), cell("Summary of urgent asks on request; full consolidated deck within 5 working days.)) }
```

Resource & access requests

- Access to production logs, maintenance/PM records, inventory records, SOPs, and recent production plans for the last 3 months.
- Shift rosters and confirmed printer shift times.
- Approval to photograph shop floor and interview frontline staff; name a site contact per location for coordination.

Escalation and critical items

- Any immediate safety risk (severity 4–5) will be escalated by phone/text to the director with photo evidence and recommended immediate action.

Success criteria

- Identification of top 5–10 actionable improvements per site.
 - Agreed owners and target dates for critical fixes.
 - A prioritised implementation plan with estimated costs for director approval.

Attachments and supporting materials

- Assessment checklist: assessment_checklist.md
- Production plan snapshot: production_plan_2026-08-17.csv and production_plan_summary_2026-08-17.md

Signature

Prepared and to be executed by: Tendai A.F. Katiyo